LP3-TA-G2-Sprint12-Sprint_Planning

- ' ' '
- 1 This template is brought to you by Jira, Atlassian's project and issue tracker. Customize this template with information and resources your team uses each sprint to save prep time.
 - Sprint planning checklist
 - Sprint team members
 - Sprint planning meeting items
 - Previous sprint summary
 - Details
 - Capacity planning
 - Potential risks
 - Sprint planning resources
 - Sprint boards and retrospectives

✓ Sprint planning checklist

| Preparation | Meeting | Follow up |
|-----------------------|--|--------------------|
| Preparação de backlog | Discutir prioridades e tarefas a realizar Atribuir tarefas | Backlog Refinement |

| Name | Role |
|---------------------------------|----------------------------|
| @ André Pestana Marques | Scrum Master/Product Owner |
| @ Marlene Fernandes Lima | Developer / Tester |
| @ Tiago Andrade | Developer / Tester |
| @ Lucílio Pedro Martins Cardosc | Developer / Tester |
| @ Ricardo Jorge Sousa Santos | Developer / Tester |

Sprint planning meeting items

Use this template to structure your meeting, set expectations and goals, and define the backlog for the upcoming sprint. For detailed instructions and best practices, see our sprint planning guide and review how to estimate story points.

Previous sprint summary

| Sprint theme | Gerar codigo QR e guardar na base de dados | |
|--------------|---|--|
| Story points | Sprint completa com sucesso | |
| Summary | O cliente pode visualizar o bilhete apartir de um codigo QR | |

Details

| Start date | 25/01/2022 | |
|--------------|--------------------------------|--|
| End date | 31/01/2022 | |
| Sprint theme | Criação de passe de transporte | |

Capacity planning

You can customize this template to change or add capacity measurements. You can also review older sprints by adding columns.

| | Current sprint | Previous sprint |
|---------------|----------------|-----------------|
| Total days | 7 | 7 |
| Team capacity | 100% | 100% |

Potential risks

| Risk | Mitigation |
|---|--|
| Risco de o passe de transporte não ficar finalizado | Baixar a prioridade do design do bilhete |



Sprint boards and retrospectives

Fixes

Fix-16-Caracteres Especiais na API

Sprint 12 - Fixes ▼





Lucílio Cardoso created on 25 Jan, 21:46

Alterar String do GET da API, para transformar os caracteres no sistema UTF8

Fix 17- Update ficheiros UML Sprint 12 - Fixes ▼ **Description** André Marques created on 3 Jan, 18:37 • edited Retificar Diagrama Antigos Criar Diagrama de Componentes Fix-18- Login Sprint 12 - Fixes ▼ **Description** Tiago Andrade created on 22 Jan, 01:39 • edited Alerts de input errado

Features

Feat-49- Criação de enum Tipo de Passe

Sprint 12 - 25/01/2022 / 31/01/2022 🔻

Description



Lucílio Cardoso created on 25 Jan, 21:48 • edited

- Sub12 Desconto 50%
- Sub18 Desconto 40%
- Sub23- Desconto 30%
- Sub99- Desconto 50%
- Retornar o valor do desconto pela opção de desconto

Feat-50-Alteração BD

Sprint 12 - 25/01/2022 / 31/01/2022 **▼**

Description



Lucílio Cardoso created on 25 Jan, 22:13 • edited

- Adicionar coluna Data de Nascimento
- Alterar View para conter o campo Data de Nascimento

Feat-51-Gerar GUID Sprint 12 - 25/01/2022 / 31/01/2022 ▼ Description

- Lucílio Cardoso created on 25 Jan, 22:02 edite
 - Classe para geração de GUID
 - Alterar na BD ID do User

Feat-52-Metodos Restful API- PASSE

Sprint 12 - 25/01/2022 / 31/01/2022 🔻

Description

- Lucílio Cardoso created on 25 Jan, 21:50 edited
 - POST Criação de Passe
 - PUT Actualização de Passe
 - DELETE Eliminação de Passe
 - ☐ GETALL

Feat-53- Ver dados do bilhete Sprint 12 - 25/01/2022 / 31/01/2022 ▼ Description André Marques created on 22 Jan, 18:17 Design do bilhete