


Sprint 6 - 07/12/2021 - 12/12/2021

 This template is brought to you by Jira, Atlassian's project and issue tracker. Customize this template with information and resources your team uses each sprint to save prep time.

- [Sprint planning checklist](#)
- [Sprint team members](#)
- [Sprint planning meeting items](#)
 - [Agenda](#)
 - [Previous sprint summary](#)
 - [Details](#)
 - [Velocity tracking](#)
 - [Adjusted velocity tracking](#)
 - [Capacity planning](#)
 - [Potential risks](#)
- [Sprint planning resources](#)
 - [Sprint boards and retrospectives](#)
 - [Team resources and definitions](#)

Sprint planning checklist

Preparation	Meeting	Follow up
<input type="checkbox"/> Preparação do backlog	<input type="checkbox"/> Discutir Prioridades e tarefas a realizar <input type="checkbox"/> Atribuir tarefas	<input type="checkbox"/> Backlog refinement <input type="checkbox"/> Conclusão das tarefas inacabadas na sprint 5

Sprint team members

Name	Role
@ Lucílio Pedro Martins Cardoso	Scrum Master / Product Owner
@ Ricardo Jorge Sousa Santos	Developer
@ Tiago Andrade	Developer / Tester
@ Marlene Fernandes Lima	Developer
@ André Pestana Marques	Developer

Sprint planning meeting items

Use this template to structure your meeting, set expectations and goals, and define the backlog for the upcoming sprint. For detailed instructions and best practices, see our [sprint planning guide](#) and review how to [estimate story points](#).

Agenda

1. Concluir tarefas inacabadas na sprint anterior
2. Listar preço da viagem
3. Listar tempo de viagem

Previous sprint summary

Sprint theme	Possibilidade de agendamento
Story points	11

Summary	O cliente poder agendar viagens
----------------	---------------------------------

Details

Start date	07/12/2021
End date	12/12/2021
Sprint theme	Listagem de preço e tempo da viagem a realizar

Velocity tracking

Adjusted velocity tracking


Capacity planning

✔ You can customize this template to change or add capacity measurements. You can also review older sprints by adding columns.

	Current sprint	Previous sprint
Total days	6	
Team capacity	100%	
Projected capacity	6	
Individual capacity		

Potential risks

Risk	Mitigation
Incumprimento da realização das tarefas prevista para este Sprint. Dificuldade na realização da ordenação por preço mais barato ou percurso com tempo mais reduzido	Alguns fixes

 Sprint planning resources

Sprint boards and retrospectives

-

Sprint 6 - 07/12/2021 / 12/12/2021

6 cards

feat-032- Tempo de Viagem (1 dia)

LP-80 ☒ 0/5

feat-033-Preço de Viagem (1 dia)

LP-81 ☒ 0/5

feat-034-Adicionar LocalDate a BD na Viagem (3H)

LP-82 ☒ 0/2

feat-035-Viagens (2 dias)

LP-83 ☒ 0/4

feat-036- Criação do Manual da Aplicação (3 dias)

LP-84

Add a card

feat - 029 - Criar Funcionalidade de listar viagens realizadas ((1 hora))

LP-70 ☒ 3/4

Team resources and definitions